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)
STATE OF ILLINOIS DEPARTMENT )
OF TRANSPORTATION, and )
BURLINGTON NORTHERN SANTA FE )
RAILROAD COMPANY, )
)
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)
Petition for supplemental order for extension)
of time to replace the grade separation )
structure situated over BNSF’s tracks )
located approximately 1200” East of IL Rt. )
40 at railroad milepost 116.92 in Buda, )
Bureau County, Illinois. )

PETITION FOR SUPPLEMENTAL ORDER EXTENDING TIME

The Village of Buda by and through its attorney, Daniel F. Tracy, hereby petitions the
Illinois Commerce Commission (“Commission”) for authority to extend the time to replace the
grade separation structure (“bridge”™) situated over the Railroad tracks of the BNSF (“Railroad”)
approximately 1200” East of Illinois Route 40 at Railroad milepost 116.92 in Buda, Bureau
County, Illinois, and in support of the petition to extend the time the Village states as follows:

1. That on September 14, 2005 the Commission entered an Order and on page 4 of

that Order the Commission stated as follows:
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“IT IS FURTHER ORDERED that the Village of Buda is and it is
hereby, required and directed to proceed immediately in
performing the work set forth hereinabove and shall complete the

work within eighteen (18) months from the date of this Order.”

2, That said eighteen (18) month period will run on March 14, 2007,

3. That the letting date for the Buda High Street bridge replacement was April 28,
2006.

4, That the contract for the replacement of the Buda High Street bridge was awarded
on June 12, 2006.

5. That the pre-job meeting for the bridge replacement took place on June 26, 2006
and anticipated the beginning of work as soon as possible.

6. That the BNSF Railroad did not sign the overpass agreement until September 18,
2000.

7. That the contractor officially began work on October 4, 2006.

8. That using all of the working days allowed under the contract (125) the project
would not be completed until October 17, 2007.

9. That the project is on schedule at this time with 34 working days charged.

10.  That the Village of Buda, by its project engineer, has notified the Commission’s
Rail Safety Program Administrator prior to submitting this petition.

WHEREFORE, the Village of Buda prays that the Illinois Commerce Commission enter
a Supplemental Order, without hearing, in which it authorizes the extension of time for the

replacement of the grade separation structure situated over the Railroad tracks located



approximately 1200” East of Illinois Route 40 at Railroad milepost 116.92 in Buda, Bureau

County, Illinois through October 17, 2007.

Respectfully submitted,
Vlllage of Buda
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Daniel F. Tracy, Vlllage Attomflf
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Angel, Isaacson & Tracy
111 Park Avenue East
Princeton, IL 61356
815-875-6551



VILLAGE OF BUDA,
BUDA, ILLINOIS,

V.

STATE OF ILLINOIS DEPARTMENT
OF TRANSPORTATION, and
BURLINGTON NORTHERN SANTA FE
RAILROAD COMPANY,

Petition for supplemental order for extension
of time to replace the grade separation
structure situated over BNSFE’s tracks
located approximately 1200” East of IL Rt.
40 at railroad milepost 116.92 in Buda,
Bureau County, Illinois.

TO:

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Petitioner,

No. T05-0020

Respondents.
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NOTICE OF FILING

Burlington Northern and Santa Fe Railway Company, CT Corporation System,
208 S. LaSalle St., Chicago, IL 60604

Mr. W. Douglas Werner, Burlington Northern and Santa Fe Railway Company,
P.O. Box 961039, Fort Worth, TX 76161-0039

Mr. Michael L. Sazdanoff, Kenneth J. Wysoglad & Associates, 118 S. Clinton St.,
Suite 700, Chicago, IL 60661

Mr. Jason Nelson, Illinois Department of Transportation, Division of Local Roads, 819
Depot Ave., Dixon, IL 61021

Mr. Thomas M. Benson, Special Assistant Attorney General, Counsel for the Illinois ‘
Department of Transportation, 2300 S. Dirksen Parkway, Room 311, Springfield, IL
62764

i
PLEASE TAKE NOTICE that I have this // - day of December, 2006 forwarded to

Mr. Dave Lazarides, Acting Director of Processing, Illinois Commerce Commission, 527 East



Capitol Ave., Springfield, Illinois 62701, for filing in the above matter, the Village of Buda’s

Petition for Supplemental Order Extending Time, a copy of which is attached hereto and hereby
served upon you.
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Daniel F. Tracy, Village Attorney ./
Village of Buda ’
111 Park Avenue East
Princeton, IL 61356
815-875-6551
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PROOF OF SERVICE

The undersigned hereby certifies that a copy of the foregoing instrument was served upon
the addressee listed below by sending a true and correct copy via certlﬁed mail return receipt
requested from 111 Park Avenue East, Princeton, IL, 61356 this gg day of December, 2006.

Burlington Northern and Santa Fe Mr. W. Douglas Wermer

Railway Company Burlington Northern and Santa Fe
CT Corporation System Railway Company

208 S. LaSalle St. P.O. Box 961039

Chicago, IL 60604 Fort Worth, TX 76161-0039

Mr. Michael L. Sazdanoff Mr. Jason Nelson

Kenneth J. Wysoglad & Associates Illinois Department of Transportation
118 S. Clinton St., Suite 700 Division of Local Roads

Chicago, IL 60661 819 Depot Ave.

Dixon, IL 61021

Mr. Thomas M. Benson

Special Assistant Attorney General

Counsel for the Tllinois Department of Transportation
2300 S. Dirksen Parkway, Room 311

Springfield, 1L 62764

Subscribed and sworn to before me
this // _ day of December, 2006.
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Angel, Isaacson & Tracy
111 Park Avenue East
Princeton, IL 61356
815-875-6551



